Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Johnston Atoll

’ Air Force- JOHNSTON ATOLL /JQ957309850000

Progressin FY97

Siteswith Response Complete | 8 Investigation 8 1 0 $1,234 $0 $0 $0| Fyoo $135
High 1 Interim Actions 0(0) 0(0) $3,932 $0 $0 $0
o FYO01 $85
Sitesin Medium 0 Design 1 0 1 $3,819 $200 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 0 $6 $0 $0 $0 || FYo2 $85
ikt aluated 0 0 $0 $o| s1121 $0
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FYo03 $85
Not Required 0 LTM 0 2 0 $767 $295 $474 $391
Total Number of Sites 9 Total $9,758 $495 $1,595 $391 || FY 98-2001** $2,546
@  Defense Special Weapons Agency - JOHNSTON ISLAND / JQ997149000100 Progressin FY97
Siteswith Response Complete 0 Investigation 0 9 0 $250 $250 $250 $250 || Fy oo $3,000
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,800
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 0 $5,370 $0 $0 $0[| FYo2 $1,800
-Relative Risk
Category NotEvaluated | 1 | RA-O(LTO) 0 0 0 $3700] $3700| $2.800[  $1,000 vos %
Not Required 8 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $9,320 $3,950 $3,050 $1,250 $10,900

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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